
RPA PROJECT MANAGEMENT
Project Status Report
Department of Veterans Affairs

Ben Atchley Tennessee Veterans Home

680/000-01-2010

Budget: G

Schedule: G

Issues: G

Park Pavilion

Project:

Current Work Phase:
Ben Atchley Tennessee Veterans Home

Req'd Work Ph Compl:

Project Budget:
$50,000.00

11/8/10: Bid came in under Bid Target.

SBC Approved

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:

Project Health:

Designer: Contractor:

Knoxville, TN

East Tennessee Veterans Cemetery

682/000-03-2006

Budget: G

Schedule: Y

Issues: G

Expansion

Project:

Current Work Phase:
East Tennessee Veterans Cemetery

Req'd Work Ph Compl:

Project Budget:
$4,882,075.00

Demand for burial sites critical in 2011. Construction NTP date 9/16/10.
11/8/10: Expect completion 3/15/11.

9/10/10: In Federal Grant approval process.  Expect approval by 9/10/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,768,450.00

Project Work Type:
Planning

Project Manager:
Finney, B.

Construction Admin:
Edwards, T.

Project Health:

Designer:
JV McCarty Holsaple McCarty

Contractor:
Messer Construction Compa

Knoxville, TN

Middle Tennessee Veterans Cemetery

682/000-01-2007

Budget: G

Schedule: G

Issues: G

Nashville-Storage Shed

Project:

Current Work Phase:
Middle Tennessee Veterans Cemetery

Req'd Work Ph Compl:

Project Budget:
$210,000.00

Designer closeouts in process.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$178,500.00

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:
Edwards, B.

Project Health:

Designer:
Barry Brechak Architecture + 

Contractor:
Wellspring Builders, Inc.

Nashville, TN
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682/000-01-2008

Budget: G

Schedule: G

Issues: G

Nashville-Resurface Roads

Project:

Current Work Phase:
Middle Tennessee Veterans Cemetery

Req'd Work Ph Compl:

Project Budget:
$575,000.00

9/10/10: Bid date set for 9/9/10.  All Bids under Bid Target.
11/9/10: Construction Contract executed 11/9/10.  NTP date 11/29/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$462,000.00

Project Work Type:
Maintenance

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Project Health:

Designer:
SSOE, Inc.

Contractor:
Four Star Paving, LLC

Nashville, TN

West Tennessee Veterans Cemetery

682/000-01-2006

Budget: G

Schedule: G

Issues: G

Memphis-Drainage/Erosion Control & Roadbed 

Project:

Current Work Phase:
West Tennessee Veterans Cemetery

Req'd Work Ph Compl:

Project Budget:
$1,370,000.00

Designer closeouts in progress.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$869,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Pickering Firm, Inc.

Contractor:
Bronze Construction LLC

Memphis, TN

682/000-01-2006-01

Budget: G

Schedule: G

Issues: G

Building Repairs

Project:

Current Work Phase:
West Tennessee Veterans Cemetery

Req'd Work Ph Compl:

Project Budget:
$572,653.00

10/11/10: Project came in under Bid Target; bids in review.
11/9/10: Construction Contract executed 11/9/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$495,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Pickering Firm, Inc.

Contractor:
Landmark Construction Gen. 

Memphis, TN
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